COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2020

ESTI MATE SUMMARY 09: 35: 12
CONTI D: C23032 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 23032-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 281.0 DAYS TIME ALLOW 12/ 4/2020 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS PERCENT TIME:  81.69 ORI G TIME ALLOW 9/ 25/2020 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2- 286
I TS FI BER TO STATE BUI LDI NGS
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON FREMONT
PUEBLO
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PERI OD ENDI NG 10/ 02/ 2020 DATE TI ME STARTED 12/27/2019
5055 LI ST DRI VE DATE LET 10/ 31/ 2019 DATE WORK BEGAN 02/ 03/ 2020
DATE AWARDED 11/22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/27/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3,201, 632.00 PARTI Cl PATI NG $ 2,228, 756.93 $ 298, 153. 94
AWARD PRQIECT AMT: $ 2,899, 460.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 69. 61% TOTAL EARNI NGS 2,228, 756. 93 298, 153. 94
FUNDS AVAI LABLE: $ 972, 875.07 STOCKPI LED MATER! ALS 16, 508. 16 -4,769.76

GROSS EARNI NGS 2,245, 265. 09 293, 384. 18
TOTAL CLAI MS: $ 0.00 RETAI NAGE -43,491. 90 0.00

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 2,201, 773.19 293, 384. 18

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,201, 773.19 293, 384. 18

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DE s 203,384.18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Renoval of Sidewal k
Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
5%
35. 00000
250. 000
HOUR
10. 00000
1, 000. 000
LF
5. 00000
200. 000
LF
10. 00000
32. 000
EACH
25. 00000
100. 000
HOUR
55. 00000
100. 000
HOUR
115. 00000
150. 000
HOUR
140. 00000
100. 000
HOUR
10. 00000
1. 700
ACRE
2, 750. 00000
1. 700
ACRE

23,125. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 500
25. 000
. 500

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1.181
0. 000
1.181

1.181
0. 000
1.181
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ESTI MATE RUN 10/ 28/ 2020

250.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 35: 12

AMOUNT

1,715.

1, 000.

3,247

27, 310

.00

00

00

.00

.00

.00

.00

.00

.00

75

63



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23032-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO: 0009 09: 35: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00003 *Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
125. 00000 0. 000 0. 00
0070 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 8, 000. 000 5, 724. 303
d ass
Sy 0. 000 0.00
14. 90000 5,724.303 85, 292. 11
0075 240- 00000 Wldlife Biologist 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0080 403-00721 Hot M x Asphalt (Patching) (Asphalt) 500. 000 25. 000
Sy 0. 000 0.00
55. 00000 25. 000 1, 375.00
0085 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 608-00000 Concrete Sidewal k 10. 000 0. 000
SY 0. 000 0.00
200. 00000 0. 000 0. 00
0095 612-00260 Location Marker (Fiber Optic)(Done) 78. 000 65. 000
EACH 4.000 500. 00
125. 00000 69. 000 8, 625. 00
0100 613-00200 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 900. 000 217.000
LF 78. 000 3, 120. 00
40. 00000 295. 000 11, 800. 00
0105 613-00206 *2 Inch Electrical Conduit (Bored) 37,471. 000 33, 372. 000
LF 4, 099. 000 102, 475. 00
25. 00000 37,471.000 936, 775. 00
0105 MATERI AL ALLOWANCE Condui t 1, 628. 000
LF -1,628.000 -1,172. 16

0. 72000 0. 000 0. 00



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23032-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO: 0009 09: 35: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-01200 2 Inch Electrical Conduit (Plastic) 2,517. 000 1, 889. 000
LF 628. 000 13, 188. 00
21. 00000 2,517.000 52, 857. 00
0115 613-07010 Pull Box (Surface Munted) 24.000 13. 000
EACH 3. 000 3, 300. 00
1, 100. 00000 16. 000 17, 600. 00
0120 613-07023  Pull Box (24"x36"x24") 100. 000 77.000
EACH 5.000 7,500. 00
1, 500. 00000 82. 000 123, 000. 00
0120 MATERI AL ALLOMANCE Pul | Boxes 23.000
EACH -5.000 -2,395.00
479. 00000 18. 000 8, 622. 00
0125 613-07040  Pull Box (30"x48"x24") 9. 000 7.000
EACH 1. 000 2,500. 00
2,500. 00000 8. 000 20, 000. 00
0125 MATERI AL ALLOMANCE Pul | Boxes 2.000
EACH -1.000 -595. 00
595. 00000 1. 000 595. 00
0130 614-70024  1310nm SFP Optic Mdul e 99. 000 7.000
EACH 0. 000 0. 00
500. 00000 7.000 3,500. 00
0135 614-87024  Fiber Optic Termination Panel (24 Fiber) 29. 000 16. 000
EACH 1. 000 850. 00
850. 00000 17. 000 14, 450. 00
0135 MATERI AL ALLOWANCE Ter ni nati on Panel s 13. 000
EACH -1.000 -607. 60
607. 59690 12. 000 7,291.16
0140 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0.500 10, 000. 00
20, 000. 00000 0.500 10, 000. 00
0145 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 43, 953. 000 38, 659. 000
LF 5, 294. 000 66, 175. 00

12. 50000 43, 953. 000 549, 412. 50



CONTI D

CAT NO0200

0150

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

614-87693

614-87697

625- 00000

626- 00000

630- 00000

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Et hernet Switch Type I1I1

Et hernet Aggregation Switch Type |

Construction Surveying

*Mobi | i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

30. 000

7,500. 00000

11. 000
EACH
11, 000. 00000

1.000

LS
10, 000. 00000
1. 000

LS

440, 000. 00000

500. 000

HOUR
30. 00000
10. 000

DAY
125. 00000
180. 000
DAY

150. 00000
2.000

EACH
250. 00000
8. 000

EACH
50. 00000
44.000

EACH
75. 00000
12. 000

EACH

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 559
0. 000
0. 559

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

82. 000
7.000
89. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
19. 600
39. 600

0. 000
0. 000
0. 000
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82, 500

1,050

1, 470

00

.00

.00

.00

.00

.00

00

.00

.00

00

.00

09:35:12

AMOUNT

82, 500

245, 960

13, 350

2,970

00

.00

.00

.00

.00

00

.00

.00

00

.00



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23032-BID ESTI MATE RUN 10/ 28/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO: 0009 09: 35: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630- 80350 Vertical Panel 50. 000 2.500
EACH 2.000 60. 00
30. 00000 4.500 135. 00
0210 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0.500
Type
ype) EACH 0. 400 1, 000. 00
2, 500. 00000 0. 900 2,250. 00
0215 630-80359 Portabl e Message Sign Panel 26. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0225 630- 80380 Traffic Cone 200. 000 30. 000
EACH 24.000 360. 00
15. 00000 54. 000 810. 00
0230 630-85041 Mbbi | e Attenuat or 90. 000 10. 000
DAY 6. 000 900. 00
150. 00000 16. 000 2,400. 00
0235 700-70010 F/ A Mnor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 7
ESTI MATE RUN 10/ 28/ 2020

CAT NO0200

0255 700-70230

CAT NO0400

0260 620-00020

0265 700-70023

C23032
23032-BID
I TS SW2-286
| TEM
DESCRI PTI ON
ROADWAY

F/ A Conmuni cation Lines

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

F/ A On-The-Job Trai nee

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
60, 000. 000 9, 466. 000
F A 955. 940
1. 00000 10, 421. 940

CAT 0200 CURRENT AMI $ 3,201,132.00%$
1. 000 0. 000
EACH 0. 000
500. 00000 0. 000
0. 000 0. 000
F A 0. 000
3, 200. 00000 0. 000
CAT 0400 CURRENT AMT  $ 500. 00 $

PRQJECT TOTAL CURRENT AMI $ 3,201, 632.00$

09: 35: 12
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
955. 94
10, 421. 94

293, 384.18 $ 2, 245, 265. 09

0.00

0.00
0.00

0.00
0.00% 0. 00

293, 384.18 $ 2, 245, 265. 09



